OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office

CAO/CAO

CAO/NESDIS

CAO/NMFS

Activity #

010202

010162

010153

010152

010216

010067

010185

010209

010225

010208

010193

010223

010177

Report #: CWIPDB 112

Activity Title Type of Activity Mgr
Property
CAO WRC Seattle, WA - Building 8 Roof Replacement & Real Deborah I. Johnson
NDC Space

NMFS Miami, FL - SEFSC Necropsy Laboratory Renovation Real Beverly A. Mooneyham

NMFS Narragansett, Rl - HVAC Renovation Real Beverly A. Mooneyham

NOAA CAO Silver Spring, MD - ARCHIBUS Personal Deborah Johnson

NOAA Diving Center Facility Improvement Real  Deborah I. Johnson
NOAA Honolulu, HI (Pacific Regional Center) Real Beverly A. Mooneyham
NOS Beaufort, NC - CCFHR Seawall Repair, ETC Real Beverly A. Mooneyham
NWFSC Manchester Saltwater Stabilization Project Real Deborah I. Johnson

NWS National Hurricane Center, Miami, FL Roof & HVAC
Condenser Replacement

Personal Deborah Johnson

NWS Palmer, AK - National Tsunami Warning Center Real  Deborah I. Johnson

Renovation

CAO/CAO Subtotals 10 Number of Open CWIP Activities

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr,
Vertex Bldg, Area A

Real Beverly A. Mooneyham

NESDIS Wallops Island, VA WCDAS Main Telecom Room Real Deborah I. Johnson

Alteration

CAO/NESDIS Subtotals 2 Number of Open CWIP Activities

NMFS Galveston, TX - Seawater Treatment Facility Real Beverly A. Mooneyham

6/30/2015
6/16/2015

Note - Data as of: GL period of
and CBS trans date of

Database Run Date: 6/19/2015

Estimated Cost Estimate Placed

In Service Date

Project Manager

Rino Balatbat 1,200,000.00 8/31/2015
Ashok Desai 380,000.00 7/30/2014
Ashok Desai 2,300,000.00 5/31/2015
Patrick A. Holt 7,000,000.00 8/15/2015
Rino Balatbat 550,000.00 9/30/2016
John 300,000,000.00 5/31/2015
Shrewsburv
Michael D. 1,663,441.00 6/27/2015
Randall
John M. 296,000.00 9/30/2015
Shrewsburv
Tom Martin 750,000.00 5/15/2016
Michele Riley 452,000.00 1/30/2015
314,591,441.00 Total Estimated Cost
Eric Livingston 2,300,000.00 6/20/2014
Ashok Desai 211,000.00 3/30/2016
2,511,000.00 Total Estimated Cost
Ashok Desai 230,000.00 8/30/2015
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

010228

010058

010147

010200

010211

010175

010064

010178

010188

010181

010179

010201

010155

010210

010203

CAO/NOS

Report #: CWIPDB 112

Activity Title

NMFS Hammond Research Station, Oregon

NMFS La Jolla, CA - Lab Replacement

NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc
NMFS Miami, FL - SEFSC Miami Chiller Plant project
NMFS Mukilteo Research Station Repair

NMPFS Narragansett, Rl - Modular Office Building
NMFS Pascagoula, MS - Laboratory Replacement

NMFS Port Orchard, WA - NWFSC Manchester Reseach
Station

NMFS Sandy Hook Highlands, NJ - Laboratory Office
Annex

NMFS Sandy Hook, NJ - Repair/Replace Seawater Intake
System

NMFS Seattle, WA - NWFSC Montlake Misc.
Repairs/Upgrades

NMFS Seattle, WA - South Building Roof & HVAC
NMFS Woods Hole, MA - Berthing

NWFS Montlake Multi-Building Roof Replacement
Project

NWFSC AC Upgrade/Freezer Room

CAO/NMFS Subtotals 16

Note - Data as of: GL period of
and CBS trans date of

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Activity Mgr

Elizabeth Whitsel

Beverly A. Mooneyham

Beverly A. Mooneyham

Beverly A. Mooneyham

Deborah I. Johnson

Beverly A. Mooneyham

Beverly A. Mooneyham

Beverly A. Mooneyham

Beverly A. Mooneyham

Beverly A. Mooneyham

Deborah I. Johnson

Beverly A. Mooneyham

Beverly A. Mooneyham

Deborah I. Johnson

Deborah I. Johnson

Number of Open CWIP Activities

6/30/2015
6/16/2015

Database Run Date: 6/19/2015

Project Manager

Ron Jaikitis

Mark Eberling

Robert J. Gries

Ashok Desai

Matthew Erwin

Ashok Desai

Rob L.
McWilliams

Tino Escalona

Richard C.
Morehouse

Richard C.
Morehouse

Thomas R.
Martin

Thomas R.
Martin

Richard C.
Morehouse

Robert J. Gries

Mark Eberling

Estimated Cost

390,000.00

104,450,000.00

10,000,000.00

475,000.00

260,000.00

400,000.00

23,637,448.03

597,000.00

1,600,000.00

550,000.00

865,000.00

575,000.00

18,800,000.00

1,500,000.00

225,000.00

164,554,448.03

Estimate Placed
In Service Date

9/30/2016

7/1/2013

1/30/2015

7/30/2015

7/1/2015

7/30/2014

8/30/2009

10/31/2014

9/30/2015

1/30/2015

8/31/2014

5/15/2015

8/13/2016

7/15/2015

Total Estimated Cost
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #
010190

010130
010161

010080

010230

010189

010131

010227

CAO/NWS
010221

010220
010219

010222

010180

010121

010229

Report #: CWIPDB 112

Activity Title Type of

Property

NOS Charleston, SC - HML Boiler Conversion, AHU- Real

Duckwork Replacement (F-Wing)

NOS Galveston, TX - FGNMS Building 216 Renovation Real

NOS Kihei, HI - Phase 6 Real

NOS Mobile, AL - Gulf of Mexico Disaster Response Real

Center

NOS Office of Coastal Management Charleston HVAC Personal

Control/HVAC Upgrade

NOS Oxford, MD - Seawater Intake Real

Replacement/Roofing Replacement

NOS San Francisco, CA - GFNMS Lifeboat Station & Real

Boathouse Bldg. Restoration

NOS Stellwagen Bank NMS MOC/Boathouse Renovation, Personal

Scituate. MA

CAO/NOS Subtotals 8
NWS Anchorage WFO UPS Replacement Project/WFO Real
Juneau UPS
NWS Autosonde Site Preparation at Kodiak, AK Real
NWS HVAC Replacement for Guam WFO Real
NWS National Logistic Support Center/National Real
Reconditioning Center
NWS NESCC Fairmont, WV-Renovate Vertex Bldg, RM Real
359
NWS Tuscaloosa, AL (Water Resource Center) Real
NWS Weather Forecast Office (WFO), Cleveland, HQ Real

Note - Data as of: GL period of
and CBS trans date of

Activity Mgr

Beverly A. Mooneyham

Beverly A. Mooneyham
Beverly A. Mooneyham

Beverly A. Mooneyham

Deborah Johnson

Beverly A. Mooneyham

Beverly A. Mooneyham

Deborah Johnson

Number of Open CWIP Activities

Deborah I. Johnson

Deborah I. Johnson
Deborah I. Johnson

Deborah I. Johnson

Beverly A. Mooneyham

Beverly A. Mooneyham

Deborah I. Johnson

6/30/2015
6/16/2015

Database Run Date: 6/19/2015

Estimated Cost Estimate Placed

In Service Date

Project Manager

Michael D. 447,197.00 2/10/2014
Randall
Ashok Desai 770,000.00 11/30/2016
Tino Escalona 303,000.00 6/20/2015
Michele A. Riley 6,165,000.00 10/3/2011
Jack C. Klaus 701,000.00 9/1/2016
Eric Livingston 417,000.00 6/19/2015
Rino Balatbat 450,000.00 2/28/2015
Jack C. Klaus 2,103,000.00 9/23/2017
11,356,197.00 Total Estimated Cost
John Battle 250,000.00 10/30/2015
John Battle 250,000.00 10/30/2015
John Battle 670,000.00 10/30/2015
John Battle 4,000,000.00 10/30/2015
Eric Livingston 300,000.00 10/28/2014
John Battle 25,148,500.00 4/15/2014
John Battle 1,800,000.00 9/1/2016
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

CAO/OAR
010144

CAO/OMAO
010224

010198

010142

NESDIS
010013

010014
010158
010204
010173
010182
010231

010206

Report #: CWIPDB 112

Activity Title

CAO/NWS  Subtotals

OAR Muskegon, MI - GLERL Bldg. 2 Replacement

CAO/OAR  Subtotals

OMAQO Ketchikan, AK Trestle Upgrade Project

OMAO Norfolk, VA - MOC-A Building 1 Interior
Renovation

OMAO Norfolk, VA - MOC-A Bulkhead Replacement

CAO/OMAO Subtotals

Comprehensive Large Array Data Stewardship System
(CLASS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS)
Deep Space Climate Observatory (DSCOVR)

ESPC LAN Network and IT Infrastructure

ESPC NDE 2.0 AND PDA Build-out at CBU

ESPC NDE 2.0 Development

Fairbanks CDAS Power Plant Rehabilitaion

Fairbanks CDAS Redesign Vehicle Maintenance &
Storage Facility

Note - Data as of: GL period of
and CBS trans date of

Type of

Property

Activity Mgr

7 Number of Open CWIP Activities

Real

Beverly A. Mooneyham

1 Number of Open CWIP Activities

Real

Real

Real

Deborah I. Johnson

Beverly A. Mooneyham

Beverly A. Mooneyham

3 Number of Open CWIP Activities

Personal

Personal

Personal

Personal

Personal

Personal

Real

Real

James Goudouros

Adrienne Lewis

Kesha D. Hayes

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Suzanne Plympton

Suzanne Plympton

6/30/2015
6/16/2015

Database Run Date: 6/19/2015

Project Manager

Richard C.
Morehouse

John M.
Shrewsburv

JACK KLAUS

Rob L.
McWilliams

Kern Witcher

Angelo Wade

Patricia Mulligan

Rick Vizbulis

Rick Vizbulis

Rick Vizbulis

David E. Hauk

David E. Hauk

Estimated Cost

32,418,500.00

928,000.00

928,000.00

5,400,000.00

293,000.00

7,345,000.00

13,038,000.00

300,000,000.00

31,000,000.00

79,494,000.00

7,500,000.00

25,000,000.00

25,000,000.00

3,990,000.00

5,454,000.00

Estimate Placed
In Service Date

Total Estimated Cost

12/15/2012

Total Estimated Cost

9/30/2018

6/10/2015

2/15/2012

Total Estimated Cost

4/17/2015

3/31/2015

2/15/2015

12/15/2015

1/31/2016

1/31/2016

12/30/2016

12/31/2016
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

010205

010028

010029

010166

010187

010119

010146

010133

010194

010038

010207

010195

010215

010083

010157

010093

010097

Report #: CWIPDB 112

Activity Title

Fairbanks CDAS Road Repairs Phase IV

GOESR

GOES-N SERIES

GOES-R Remote Backup Facility

INTERGRATED MISSION MONITORING SYSTEM

Jason 3 Ground System

Jason-3 Altimetry Mission

JPSS

JPSS Back-UP Operations Room, Office and Support
SpaceBuildout

Metop Ground System

NESDIS Administrative LAN (Local Area Network)
Consolidation

NESDIS Virtual Test Lab

NOAA Solar Irradiance, Data and Rescue (SIDAR)
Program Total Special solar Irradiance Sensor (TSIS)
Instrument.

NPOESS Data Exploitation (NDE)

NSOF Central Plant Upgrade

0OSD Climate Sensors

POLAR METOP

Note - Data as of: GL period of
and CBS trans date of

Type of
Property

Real

Personal

Personal

Real

Personal

Personal

Personal

Personal

Real

Personal

Personal

Personal

Personal

Personal

Real

Personal

Personal

Activity Mgr

Suzanne Plympton

Laila M.Yates

Donna Anderson

Suzanne Plympton

Adrienne Lewis

Adrienne Lewis

Donna Anderson

Lenora M. Woods

Suzanne Plympton

Adrienne Lewis

Tamara Wood

Tamara Wood

Kesha Hayes

Adrienne Lewis

Suzanne Plympton

Donna Anderson

Donna Anderson

6/30/2015
6/16/2015

Database Run Date: 6/19/2015

Project Manager

David E. Hauk
Stephen
Schaeffer

Donna Anderson
Paul E.Pegnato
George Serafino
Angelo Wade
Walid Bannoura
Barbara

Macneill

Paul E.Pegnato

Kirk Liang

Charles
Macfarland

Charles
Macfarland

Daniel Mamula

Rick Vizbulis

Paul E.Pegnato

Stephen Walters

James H. Silva

Estimated Cost

262,400.00

11,010,724,000.00

1,441,200,000.00

20,600,000.00

2,074,000.00

13,200,000.00

159,000,000.00

11,300,000,000.00

1,075,354.00

37,000,000.00

5,000,000.00

950,000.00

6,100,000.00

45,000,000.00

32,700,000.00

422,855,000.00

578,373,000.00

Estimate Placed

In Service Date

12/31/2016

3/31/2016

9/30/2015

1/9/2013

12/12/2015

9/30/2015

9/30/2015

3/31/2017

7/25/2014

12/31/2009

1/31/2017

6/30/2015

1/30/2017

6/30/2014

9/30/2015

3/31/2017

10/31/2018
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office

010191

010137

010114

NOS
010183

NWS
010006

010045

010094

010218

OMAO
010024

010196

010046

010212

Report #: CWIPDB 112

Activity #

Activity Title

Polar-Orbiting Environmental Satellites (POES) back-up
and Restore System

Product Distribution and Access (PDA)

Wallops CDA Electrical Distribution Upgrade

NESDIS Subtotals

CO-OPS Water Level Processing Interface - Phase 2

NOS Subtotals

AWIPS Product Improvement (Software AWIPS "2")

NEXRAD Product Improvement - Dual Polarization
(Hardware and Software)

Palau Contruction

WSR-88D Service Life Extension Program (SLEP)

NWS Subtotals

FSV6 - Reuben Lasker
Nancy Foster Capital Improvements
NMAO Aircraft Replacement - WP-3D Upgrade

NOAA Okeanos Explorer - Capital Improvements

Note - Data as of: GL period of
and CBS trans date of

28

Type of
Property

Activity Mgr

Personal Adrienne Lewis

Personal Adrienne Lewis

Real Adrienne Lewis

Number of Open CWIP Activities

Personal Jason Shadid

Number of Open CWIP Activities

Personal Ronla Henry

Personal Michael Istok

Real Jason Gilbert
Personal James B. McLaughlin

Number of Open CWIP Activities

Personal Joseph Hubbard

Personal Janice Rush
Personal LCDR Christopher Kerns

Personal Janice Rush

6/30/2015
6/16/2015

Database Run Date: 6/19/2015

Project Manager

Kirk Liang

Jim Silva

Wayne
Blackwood

George Story

Timothy Hopkins

Michael Istok

Freeman Willian

James M.
Williams

Joe Hubbard
Jamie LeCompte
CDR Devin

Brakob
Jon Rix

Estimated Cost

800,000.00

60,000,000.00

35,000,000.00

25,649,351,754.00

1,522,000.00

1,522,000.00

30,000,000.00

34,004,932.36

3,500,000.00

40,000,000.00

107,504,932.36

85,000,000.00

1,300,000.00

13,545,000.00

200,000.00

Estimate Placed

In Service Date

12/30/2015

12/13/2016

7/31/2015

Total Estimated Cost

9/30/2015

Total Estimated Cost

4/30/2012

6/30/2013

9/1/2015

1/1/2016

Total Estimated Cost

4/30/2014

3/1/2015

3/30/2015
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OPEN CWIP ACTIVITIES BY LINE OFFICE Database Run Date: 6/19/2015

Line Office  Activity # Activity Title Type of Activity Mgr Project Manager Estimated Cost Estimate Placed
Property In Service Date
010172 NOAA P-3 Service Life Extention Project (SLEP) Personal LCDR Christopher Kerns Devin Brakob 42,232,725.00 9/30/2017
010199 NOAA SHIP - Fairweather Capital Improvements Personal Mary Craig Gunnar Forsman 5,000,000.00 12/31/2025
010226 NOAA SHIP - Rainier Capital Improvement Personal Mary Craig Gunnar Forsman 5,000,000.00 12/31/2025
010213 NOAA Ship Henry Bigelow - Capital Improvements Personal Janice Rush Kenneth 1,000,000.00 12/31/2021
Marston
010214 NOAA Ship Oscar Sette - Capital Improvements Personal Mary Craig Steve Koven 2,000,000.00
010184 NOAA SHIP Thomas Jefferson - Capital Improvement Personal Janice Rush Neil S. Lamartin 10,300,000.00 10/1/2015
010197 OMAQO Ship Hi'ialakai Capital Improvement Personal Mary Craig Frank Wood 12,500,000.00 12/31/2017
010186 Oregon |l Capital Improvement Personal Janice Rush Brian Kelly 5,800,000.00 9/30/2017
OMAO Subtotals 12 Number of Open CWIP Activities 183,877,725.00  Total Estimated Cost
TBD
N/A Not Linked - TBD TBD TBD TBD
TBD Subtotals 1 Number of Open CWIP Activities Total Estimated Cost
93 Number of Open CWIP Activities (including 26,481,653,997.39  Total Estimated Cost

a "null" activity for project codes not
associated to a specific CWIP activity)

Report #: CWIPDB 112 Note - Data as of: GL period of 6/30/2015 Page 7 of 7
and CBS trans date of 6/16/2015



